

☐ SECRET

Approved For Release

2004/11/30

99355-5

☒ CONFIDENTIAL

CIA-RDP78

04770A000200030011-6

☐ UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

2 February 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

31 March 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Production Units of Anamorphic Zoom Eyepieces

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 45%  
PER CENT OF FUNDS EXPENDED - F.P.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

Declassification Review by  
NGA/DoD

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 January 1966

SIGNATURE

DIVISION

P & S

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030011-6

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030011-6

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

The first production unit anamorphic zoom eyepiece was made available for preliminary evaluation on 17 December 1965. Before delivery the unit was examined by the contractor's quality control staff and the contract monitor and a number of construction faults were noted for subsequent elimination and certain features requiring improvement were noted.

The unit was evaluated by personnel of IAD and PAG during period 6 January to 27 January 1966, but no additional faults were noted or recommendations made.

The unit was returned to the contractor on 28 January 1966 to enable production of the remaining units to proceed. The contractor is confident that four completed units will be delivered before 1 March 1966 and that the remainder will be delivered at the rate of four per week. A preliminary inspection of one unit incorporating the improved features agreed to will be made on or about 11 February 1966.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030011-6

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET